
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:35 PM
Run date

Time

Reviewer: Wright, Doug 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 402 Date: 09-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 700

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:45 AM. Crews had to unload the barge , & work on the
preparations for the struts at 18 & 23 meters .

The bolts for the struts at 18 & 23 meters were delivered to the site at 8:00 AM. Casey & Augie had
to work on the North barge rigging materials to the 2nd barge on the East side of the footing box .

Tony , Richard , & Jacob had to work on the top of the cross beam to clear the path for the Favco
crane . Crews started at 8:10 AM. They were done at 8:30 AM.

After that , Tony & Richard had to work on the platform at 150 meters . Crews had to work on hand
rails , brackets , & miscellaneous . They started at 9:00 AM.

Casey & Jacob came to the top of the footing box at 12:45 PM. Crews had to prepare to work on
the diaphragm at 13 meters . They had to pull the rubber plugs out of the tower skin holes . Due to the
existing of the welders , inspectors , & labors in the area crews could not work freely . They stopped at
1:30 PM. All tower crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left
at 3:10 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the preparations for bolting
the struts .

Scott started to fly materials & set them on the 9 meters diaphragm on the East side at 8:10 AM.
Crews had to unload the skip boxes , sort , distritbute , & set the bolts inside the tower shafts according to
their locations .

In addition to that , crews had to work on the façade at 65 meters . They had to remove the corner
plates & switch them . Crews were done at 10:45 AM. They left at 10:50 AM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 1.00 0.00 0.00 1.00

JNM RYAN NASHIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL BALWINSKIIronworker 3.00 0.00 0.00 3.00

JNM DUSTEN CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 3.00 0.00 0.00 3.00

JNM BARRY ROTHMANIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 402 Date: 09-Aug-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

2.00

000743

0.00

No

0.00 0.00

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

2.00

002154

0.00

No

0.00 0.00

TOWER CRANE

2.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 6.00 0.00 0.00 6.00

OTH NICOLAUS SHAFEROperator 2.00 0.00 0.00 2.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 2.00 0.00 0.00 2.00

FOR ANTHONY COSTAIronworker 6.00 0.00 0.00 6.00
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